

# TABLE OF CONTENTS

<b>Preface</b> .....	xii
<b>About the Author</b> .....	xiv
<b>Appreciation</b> .....	xvi
<b>Author’s Message</b> .....	xvii
<b>Chapter 1: About The Award</b> .....	1
<b>Part One: Essentials of the Uniform Guidance</b> .....	4
<i>Why</i> Was It Necessary to Enact the Uniform Guidance (UG)? .....	4
<i>What</i> are the Main Goals of the Uniform Guidance? .....	4
To <i>Whom</i> Does It Apply? .....	6
<i>Where</i> to Go to Access 2 CFR 200?.....	6
<i>How</i> Does the Uniform Guidance Apply to USAID?.....	6
<i>What’s</i> an Easy Way to Remember the Top Impacts of the UG?.....	7
<i>Which</i> Issues Are Auditable?.....	8
<i>What</i> Numbers Should You Remember That Capture the Main Reforms?.....	8
<i>How</i> Are Different Entities Referred to in the Uniform Guidance? .....	8
<i>What</i> Are Some of the Noteworthy Operational Reforms? .....	10
<b>Part Two: Understanding Your Cooperative Agreement (COAG)</b> .....	14
1.2.1 Cooperative Agreement Basics.....	14
1.2.2 Understanding Your Specific Cooperative Agreement .....	17
1.2.3 What are the Main Sections of Cooperative Agreements? .....	18
1.2.3.1 What Are Some of the Key Provisions in the Award Letter? ....	18
1.2.3.2 What Does Attachment A: Schedule Address? .....	19
1.2.2.3 Attachment B: Program Description .....	23
1.2.3.4 Attachment C: Standard Provisions .....	24
<b>Chapter 2: HQ Project Start-up</b> .....	27
2.1 Program Description and Debrief: What is the Program about?.....	31
2.2 Award Terms and Conditions Start-Up.....	32
2.3 Client Kick-Off.....	33
2.4 Chief of Party (COP) Orientation and Start-Up.....	34
2.4.1 Briefing the Headquarters (HQ) Team about the COP .....	35
2.4.2 Briefing the COP about the Organization .....	35
2.5 Subrecipient Start-Up .....	36
2.5.1 Subrecipient Selection.....	36
2.5.2 Writing a Solid Scope of Work for Subrecipients.....	37
2.5.3 Subrecipient Risk Profile Briefing.....	39
2.5.4 Briefing the Subrecipients about the Organization .....	40
2.6 Financial Systems Start-Up .....	41
2.7 Human Resources Start-Up.....	42
2.8 Procurement Start-Up.....	43
2.9 Grants Start-Up.....	44
2.10 Legal Start-Up.....	45
2.11 IT Start-Up .....	47
2.12 Security Start-Up .....	48

2.13 Branding and Marking Start-Up .....	49
2.14 PM&E Start-Up .....	49
2.15 Knowledge Management (KM) Start-Up .....	50
2.16 Compliance Start-Up .....	51

## **Chapter 3: Field Start-Up**.....53

3.1 Establishing the Policy and Procedural “Rules of the Road” for Start-Up .....	56
3.1.1 Setting Forth How the Field Start-Up Will Be Started-Up .....	57
3.1.2 Sequencing and Scheduling the Field Start-Up .....	58
3.1.3 Roll-Out of the Field Policies and Procedures Manual .....	59
3.2 Lease Start-Up .....	59
3.2.1 Office Accommodations .....	61
3.2.2 Budget Considerations .....	62
3.2.3 Security Considerations .....	62
3.2.4 Legal Review of Office/Residential Leases .....	63
3.3 Office Furniture and Equipment Start-Up .....	63
3.3.1 Complying with the Applicable GEO Code .....	64
3.3.2 Ascertain Applicable VAT Exemptions .....	64
3.3.3 Set Up Blanket Purchase Agreements (BPAs) .....	64
3.3.4 Establish Parameters for Negotiating Deals .....	64
3.3.5 Security Vetting of Vendors .....	64
3.3.6 Reallocate Purchases to the Correct Project Codes .....	65
3.3.7 Establish File Folder Structures for Each Function .....	65
3.4 Human Resources Start-Up .....	66
3.4.1 Advertising and Hiring .....	66
3.4.2 Verifying Former Salaries .....	66
3.4.3 Onboarding Orientation .....	67
3.4.4 Personnel Folders and Timesheet Start-up .....	68
3.4.5 Anti-Fraud, Waste and Abuse Orientation Start-Up .....	69
3.4.6 Anti-Trafficking (TIP) Orientation Start-Up .....	70
3.5 Bank Account Start-Up .....	70
3.6 Procurement Start-Up .....	71
3.6.1 Procurement Training .....	71
3.6.2 Procurement Systems Integration .....	71
3.7 Inventory Tracking Start-Up .....	72
3.8 Shipping and Storage Start-Up .....	72
3.9 Records Retention System Integration Start-Up .....	72
3.10 IT Start-Up .....	73
3.11 After Action Actions (AAA) .....	74
3.11.1 Capturing Lessons Learned .....	74
3.11.2 Unfinished Business .....	75

## **Chapter 4: Human Resources**.....77

### **Part One: HR Compliance Issues** .....79

4.1 Host Country Labor Law Compliance .....	80
4.1.1 About Local Labor Codes .....	81
4.1.2 About Local Employee Handbooks .....	84
4.1.2.1 Local Employee Handbook Part 1: Recruitment and Employment .....	85
4.1.2.2 Local Employee Handbook Part 2: Employment Conditions .....	85
4.1.2.3 Local Employee Handbook Part 3: Employee Obligations .....	87
4.1.3 About Local Compensation Plans (LCP) .....	88
4.1.3.1 Key Elements of the LCP .....	89

4.1.3.2	Assessing the Salary Within the Salary Scale.....	89
4.1.3.3	Salary Determination.....	90
4.1.3.4	Annual Reviews and Promotions.....	90
4.1.4	About Employment Agreements.....	91
4.1.5	About Independent Contractors.....	93
4.1.6	Resources for Obtaining Labor Codes of Foreign Countries.....	94
4.2	U.S. Labor Law Compliance.....	94
4.2.1	Demonstrating Compliance.....	95
4.2.2	Award Terms and Conditions Compliance.....	96
4.2.2.1	Determining Compensation Levels.....	96
4.2.2.2	Salary Increases.....	97
4.2.3	Allowances.....	98
4.2.3.1	Clarity.....	98
4.2.3.2	Coordination.....	99
4.2.3.3	Consistency.....	99
4.2.4	Organization Policy and Procedures Compliance.....	100
4.2.4.1	Mandatory Policies.....	100
4.2.4.2	General Employee Behavior.....	101
4.2.5	Recordkeeping and Protection of Personal Data.....	103
4.2.5.1	Employment Records.....	103
4.2.5.2	Employee Files.....	103
4.2.5.3	Protection of Personnel Identifiable Information.....	104
4.2.5.4	Employee Record Retention.....	104
<b>Part Two: HR Coordination Issues.....</b>		<b>105</b>
4.2.1	HQ Approval, Guidance, and Support.....	105
4.2.1.1	Providing Required Approvals.....	105
4.2.1.2	Establishing HR Policies and Procedures Guidance.....	106
4.2.1.3	Providing Technical Support.....	106
4.2.1.4	Addressing Employee Relations.....	106
4.2.1.5	Tracking Hires and Exits.....	106
4.2.1.6	Documenting and Sharing Best Practices.....	107
4.2.1.7	Conducting Close-Out Interviews.....	107
<b>Part Three: HR Onboarding and Training Issues.....</b>		<b>108</b>
4.3.1	What is the scope of the onboarding and training programs?.....	108
4.3.2	Who will deliver the onboarding the training program?.....	109
4.3.3	How will training programs be delivered?.....	109
4.3.4	When Should Training Be Delivered?.....	109
<b>Chapter 5: Project Implementation.....</b>		<b>111</b>
<b>Part One: Administrative Project Management.....</b>		<b>114</b>
5.1.1	Rules, Tools, Templates and Systems.....	117
5.1.1.1	The Rules.....	117
5.1.1.2	The Tools.....	117
5.1.1.3	The Templates.....	118
5.1.1.4	The Systems.....	118
5.1.2	Field Team Coordination in Project Administration.....	119
5.1.3	Finance Coordination in Project Administration.....	120
5.1.3.1	Budget Management.....	121
5.1.3.2	Monitoring Project Pipelines and Developing Projections.....	122

5.1.3.3	Developing Cash Projections .....	124
5.1.3.4	Reviewing Monthly Project Vouchers .....	124
5.1.4	Coordinating Consultants in Project Administration .....	125
5.1.4.1	Engaging Consultants in the Field.....	126
5.1.4.2	Length of Consultancy.....	126
5.1.4.3	Conflicts of Interest.....	126
5.1.4.4	Intellectual Property Rights (IPR).....	126
5.1.5	Subrecipient Coordination and Oversight .....	127
5.1.5.1	Administrative Compliance.....	129
5.1.5.2	Programmatic Compliance.....	130
5.1.6	Client Coordination in Project Administration .....	132
5.1.7	HQ Cross-Function Coordination in Project Administration .....	132
5.1.7.1	Finance Coordination .....	132
5.1.7.2	Contracts Coordination.....	133
5.1.7.3	Human Resources (HR) Coordination.....	134
5.1.7.4	Security Coordination.....	136
5.1.8	Legal Coordination in Project Administration .....	138
5.1.9	Procurement and Grants Coordination in Project Administration .....	140
5.1.9.1	Focus on Risk Assessments and Vetting .....	140
5.1.9.2	Ensuring Competition .....	141
5.1.9.3	Avoiding Conflicts of Interests.....	142
5.1.9.4	Facilitating Compliant Deliverables .....	143
5.1.9.5	Ensuring Proper Documentation .....	143
5.1.10	Compliance Coordination in Project Administration .....	144
5.1.10.1	Policy and Procedures Coordination.....	144
5.1.10.2	Risk Assessments Coordination.....	144
5.1.10.3	Compliance Reviews.....	144

## **Part Two: Managing the Programmatic Aspects of Project Implementation .....**

5.2.1	Contributing to the Work Plan .....	146
5.2.1.1	Pay Particular Attention to the Performance of the “Subs”.....	147
5.2.2	Contributing to the Performance and M&E Plan .....	147
5.2.3	Contributing to Quarterly Reports .....	148
5.2.4	Contributing to Annual Reports .....	148
5.2.5	Conducting Field Assessments .....	149

## **Chapter 6: Finances.....**

### **Part One: Day-to-Day Project Financial Management .....**

6.1.1	Planning .....	154
6.1.1.1	USAID Indirect Cost Rate Guidance .....	155
6.1.1.2	Billing.....	156
6.1.1.3	The Planning Context .....	157
6.1.1.3.1	Accounting Methods.....	157
6.1.1.3.2	Accounting Records .....	157
6.1.1.3.3	Supporting Documents for the Audit Trail .....	158
6.1.2	The Organization’s Policies and Procedures .....	158
6.1.2.1	Overall Financial Management.....	159
6.1.2.2	Policies and Procedures Essentials in the Field.....	160
6.1.2.3	Policies and Procedures for the Program Team at HQ .....	161
6.1.3	People .....	162
6.1.3.1	Selecting the Field Finance Manager.....	163

6.1.3.2	Financial Fundamentals Training .....	164
6.1.3.3	Ethics and Fraud Prevention Training .....	164
6.1.4	Processes.....	166
6.1.4.1	Internal Controls .....	166
6.1.4.2	Cash Management .....	168
	6.1.4.2.1 Managing the Cash Needs of the Project .....	168
	6.1.4.2.2 Managing Cash Risks .....	168
6.1.4.3	Banking .....	171
6.1.4.4	Payments .....	171
6.1.4.5	Vendors, Consultants and Subrecipients .....	171
6.1.4.6	Advances.....	172
6.1.4.7	Reports.....	173
	6.1.4.7.1 Internal Financial Reporting .....	173
	6.1.4.7.2 External Client Reporting .....	173
6.1.4.8	Audits .....	173
6.1.4.9	Close-Out .....	174
6.2.4.10	Tips for Keeping the Field Finance Operation in Check .....	175

## **Part Two: The Foundation for Project Financial Management** ..... 178

6.2.1	GAAP .....	178
	6.2.1.1 Applicability of GAAP .....	179
6.2.2	The Uniform Guidance (UG) and Cost Principles .....	180
	6.2.2.1 Financial Management (200.302) .....	182
	6.2.2.2 Internal Controls (200.303).....	183
	6.2.2.3 Factors Affecting the Allowability of Costs (200.403) .....	185
	6.2.2.4 Factors Affecting the Allocability of Costs (200.405) .....	186
	6.2.2.5 Cost Principles .....	187
6.2.3	The Organization’s Financial Management Policies and Procedures .....	192
	6.2.3.1 The HQ Program Team Perspective .....	192
	6.2.3.2 The Field Finance Team Perspective .....	192
6.2.4	The Award .....	194
	6.2.4.1 Requesting USG Funds Using the SF-270 .....	195
	6.2.4.2 Submitting Periodic Federal Financial Reports (SF-425) .....	196
6.2.5	USAID ADSs and Mandatory Standard Provisions .....	196
6.2.6	Host Country Laws and Regulations .....	198

## **Chapter 7: Procurement**..... 199

### **Part One: The Uniform Guidance On Procurement**..... 202

7.1.	Procurement Through the Lens of the Uniform Guidance .....	202
7.1.1	Setting Forth Common Definitions .....	202
7.1.2	Promoting Integrity .....	203
7.1.3	COFAR FAQs .....	204
	7.1.3.1 Methods of Procurement (.320-1): Micro vs. Small vs. Over Threshold .....	204
	7.1.3.2 Methods of Procurement and Strategic Sourcing and Shared Services (.320-3) 20 .....	205
	7.1.3.3 Methods of Procurement and Charge Cards (.320-4) .....	206
	7.1.3.4 Methods of Procurement and Indirect Costs (.320-5) .....	206
7.1.4	Specific Uniform Guidance .....	206
	7.1.4.1 General Rules: (§§200.318 and 200.319) .....	207
	7.1.4.2 Procurement Planning: (§200.318) .....	208
	7.1.4.3 General Prohibitions for All Procurements (§200.319) .....	209

<b>Part Two: The Uniform Guidance in Practice</b>	211
7.2.1 Ethical Procurement	211
7.2.2 Practical Procurement Guidance: The Practitioner’s Perspective	213
7.2.2.1 Micro Purchase Value Tier of Up to \$3,500 (Micro Purchase)	213
7.2.2.2 Procurements Over \$3,500 and Up to the Simplified Acquisition Threshold (\$150,000)	214
7.2.2.3 Over the Simplified Acquisition Threshold (\$150,000)	215
7.2.2.4 Competitive Proposals (§ 200.320 (d))	216
7.2.2.5 Non-Competitive Procurements (§ 200.320 (d))	217
<b>Part Three: Selected Special Issues in Project Procurement Planning</b>	219
7.3.1 Shipping Household Effects (HHE)	219
7.3.1.1 Importing into the Cooperating Country	221
7.3.1.2 High Value IT Equipment Purchases	222
7.3.1.3 Vehicles	222
7.3.1.4 Export Licenses for Exporting from the U.S.	224
<b>Part Four: Monitoring Procurement Actions in the Field</b>	227
7.4.1 Assess the Capacity of the Local Procurement Managers	227
7.4.2 Visit the Field and Sample Files	228
7.4.3 Constantly Communicate with the Procurement Staff	228
7.4.4 Scrutinize the Quality of Negotiation Memos or other Procurement Justifications	228
<b>Part Five: Gems of Wisdom for Staying Out of Trouble</b>	229
7.5.1 Questions to Ask	229
7.5.2 Best Practices to Adopt	230
7.5.3 Ascertain If Your Procurement Practices Raise Red Flags	230
7.5.4 Quality Control	231
<b>Chapter 8: Grants</b>	233
<b>Part One: The Uniform Guidance On Grants</b>	237
8.1.1 Uniform Guidance on Grants	237
8.1.2 COFAR FAQs on Grants	238
8.1.2.1 Fixed Amount Awards Section 200.201(b)(1)	238
8.1.2.2 Fixed Amount Awards and Cost-share or Match Section 200.201(b)(2)	239
8.1.2.3 Fixed Amount Awards and End of Award Certifications Section 200.201(b)(3)	239
<b>Part Two: Implementing USAID Grants</b>	240
8.2.1 Highlights of ADS 303 and Fixed Amount Awards	242
8.2.1.1 Use of Fixed Amount Awards (FAAs)	242
8.2.1.2 Setting Milestones and Structuring Payments	243
8.2.1.3 Procuring Equipment	244
8.2.1.4 Financial Considerations	244
8.2.1.5 Eligibility and Competition	245
8.2.1.6 Risk Assessment	245
8.2.1.7 Award Administration of FAAs	245
8.2.2 Mandatory Standard Provisions (SPs) in Focus	246
8.2.2.1 Standard Provisions for US NGOs	247

<b>Part Three: Highlights of Key Grant Management Issues</b> .....	250
8.3.1 The Importance of Training Grants Staff .....	251
8.3.2 The Importance of Procedurally Correct Grantmaking.....	253
8.3.2.1 Eight Basic Considerations .....	254
8.3.2.2 Twelve Basic Steps in the FAA Grantmaking Process .....	255
8.3.3 The Importance of Documenting All actions.....	256
8.3.4 The Importance of Inter-Function Coordination.....	258
8.3.5 The Importance of Oversight.....	258
8.3.5.1 The “Low tech” Oversight Approach.....	259
8.3.5.2 The “High tech” Oversight Approach.....	259
<b>Part Four: Preventing Fraud</b> .....	260
<b>Chapter 9: Data</b> .....	263
<b>Part One: The Uniform Guidance On Performance and Data</b> .....	267
<b>Part Two: USAID Open Data Policy and Development Data Library (DDL)</b> ....	268
9.2.1 USAID’s Open Data Policy: Highlights.....	268
9.2.2 USAID’s Development Data Library (DDL) .....	269
9.2.3 Development Experience Clearinghouse (DEC).....	271
<b>Part Three: Managing M&amp;E Function</b> .....	272
9.3.1 Monitoring.....	275
9.3.2 Evaluation.....	275
9.3.2.1 Organizational Concerns.....	278
9.3.2.2 Project Facilitation Concerns.....	278
<b>Part Four: Key IT Considerations</b> .....	280
9.4.1 High Level Organization IT Concerns .....	281
9.4.2 Project Level IT Concerns .....	282
9.4.2.1 Connectivity.....	282
9.4.2.2 Data Protection and Security.....	283
9.4.2.3 Data Sharing .....	283
9.4.2.4 Data Capture for Record Retention.....	284
9.4.2.5 Software Licenses and Permissions .....	284
9.4.2.6 Inventory and Equipment Tracking.....	284
9.4.2.7 Innovation.....	285
<b>Part Five: Record Retention</b> .....	286
<b>Chapter 10: Registration</b> .....	289
<b>Part One: About the Registration Process: A General Background</b> ....	292
10.1.1 Understanding the Legal and Operational Context .....	292
10.1.1.1 Rule of Law .....	293
10.1.1.2 Organizational Eligibility .....	294
10.1.1.3 Types of Eligible Entities .....	295
10.1.1.4 Purpose.....	295
10.1.1.5 Requirements.....	296
10.1.1.6 Registration Procedures.....	297
10.1.1.7 Tax Treatment.....	298
10.1.1.8 Business Activity.....	299

10.1.1.9 Political Activity .....	299
10.1.1.10 Key Trends .....	300
<b>Part Two: Getting Registered: Practical Considerations</b> .....	301
20.2.1 Getting Registered and Deregistering: Key Considerations .....	301
20.2.1.1 Selecting a Lawyer .....	301
20.2.1.2 Selecting a Multi-Purpose Local Law Firm .....	303
20.2.1.3 Briefing Staff on the Services of the Law Firm(s) .....	304
20.2.1.4 Registration Delays .....	304
20.2.1.5 Registration Training for Management .....	305
20.2.1.6 Deregistering .....	306
20.2.1.7 Maintaining the Registration After Project Close-Out .....	307
<b>Chapter 11: Close-Out</b> .....	309
<b>Part One: Close-Out Policies, Procedures, and Close-Out Plan</b> .....	312
11.1.1 Close-Out Policies and Procedures: Key Considerations .....	312
11.1.2 The Close-Out Plan .....	312
<b>Part Two: Administrative Close-Out</b> .....	314
<b>Part Three: Human Resources (HR) Close-Out</b> .....	315
<b>Part Four: Programmatic Close-Out</b> .....	316
<b>Part Five: Subrecipient Close-Out</b> .....	317
<b>Part Six: Financial Close-Out</b> .....	318
<b>Part Seven: Knowledge Management</b> .....	320
<b>Chapter 12: Compliance</b> .....	323
<b>Part One: Laying the Foundation for the Compliance Function</b> .....	327
12.1.1 The COSO Framework .....	327
12.1.2 Living Policies .....	329
12.1.3 Characteristics of Good Policies and Procedures .....	330
12.1.3.1 Good Policies .....	330
12.1.3.2 Good Procedures .....	330
12.1.4 Why Separate Policies and Procedures? .....	330
12.1.5 Writing Style for Policy and Procedure Documents .....	331
12.1.6 Responsibility of Policy and Procedure Owners .....	331
12.1.7 Putting Policies and Procedures Online .....	333
<b>Part Two: Doing Compliance</b> .....	334
12.2.1 Compliance Tools .....	334
12.2.1.1 Compliance Reviews .....	335
12.2.1.2 Handling Hot Lines .....	336
12.2.1.3 Learning from Audits .....	340
12.2.1.4 General Observations .....	340
12.2.1.5 Function-Specific Compliance Audits/ Reviews .....	340
12.2.1.6 Tone at the Bottom of the Pyramid .....	341



12.2.3 Cultural Navigation .....	341
12.2.3.1 Navigating Human Cultural Differences .....	342
12.2.3.2 Navigating Organizational Cultural Differences.....	342
12.2.4 Creating Compliance Champions.....	343
12.2.4.1 Teaching and Communicating .....	343
12.2.4.2 Learning .....	344

## List of Tables:

Table 1(a) Cooperative Agreement Basics .....	14
Table 2(a): The HQ Start-Up Compass .....	30
Table 2.2 (a): Award Briefing Navigator .....	32
Table 3(a): Top 10 Field Start-Up Actions .....	55
Table 4(a) Key Labor Code Issues.....	82
Table 5(a) Top 10 Ongoing Administrative Project Management Responsibilities of the HQ Program Team .....	116
Table 5(b) Top 5 Programmatic Ongoing Project Management Responsibilities of the Program Team at HQ .....	145
Table 6.1.1.1 Summary of USAID Indirect Cost Guidance .....	155
Table 6.2: The Six Master Keys for Laying the Foundation for Project Financial Management .....	178
Table 6.2.2.5 (a):Basic Cost Considerations .....	189
Table 6.2.2.5 (b): Guidelines for Direct Costs.....	189
Table 6.2.2.5 (c): Guidelines for Indirect Costs .....	190
Table 6.2.5: Key Standard Provisions with Direct Financial Management Implications .....	197
Table 7.1.4.3 General Procurement Prohibitions.....	209
Table 7.2.2.4 Competitive Proposals .....	216
Table 7.2.2.5 Non Competitive Procurements .....	218
Table 7.3.1 HHE “Rules of the Road” .....	220
Table 8.1.1 Key Uniform Guidance on Grants .....	238
Table 8.2.2.1: Selected ADS 303maa Provisions (US NGOs) in Focus .....	248
Table 8.3.2.1: Eight Basic Considerations in Choosing the FAA Mechanism .....	254
Table 8.3.2.2: 12 Basic Steps in the FAA Grantmaking Process .....	255
Table 9.2.1(a): Main Concepts of USAID’s Data Policy .....	268
Table 9.2.2: How to Submit Data to the DDL.....	270
Table 9.3.2: Getting the Evaluation Report Right .....	277
Table 9.4: IT Concerns .....	280
Table 11.2 Close-Out Timeline and Checklist.....	313